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Self-Anchored
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Working Day If no, explain:

none Clear

Temperature 7 AM 12 PM 4PM50 - 60 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Paint

Application of the PEGALINK (primer) at the South Spans

I started work at 9:30 this morning due to my medical appointment.
Upon arrival, Warren talked to me about the e-mail I sent last night detailing all the PHASE 1 sockets that
have been damaged on the 2 South spans by the ABF’s iron workers. He stated that Brian Boal wants it in
a format that he can share with ABF. Asking Roman for more detail, he stated that Brian expects to see a
spreadsheet reflecting all my findings upon the completion of which, I should hand over to the METS. He
expects that a NACE certified inspector from METS to concur with the list and issue a report on these
damages. The completed list will then be handed over to ABF so they can begin the repair of these
sockets on all 4 spans.
I completed the first version of “The Socket Damage Assessment” report by 11:30 and following some
discussions with Warren regarding the usage of the term “Extensive Damage,” I e-mailed Warren,
Roman, and Brian Boal with the information. I headed to the field by about 12:30 where the painters were
to apply PEAGLINK primer to all phase III sockets located on the 2 South spans. By the time I got to the
field all the sockets had been painted with this primer. According to Jim Lumley, who gave the painters
permission to proceed this morning, the environmental conditions were as follows:

At 7:40
Ambient (Dry Bulb): 60FDew Point: 48FSteel Temp.: 47F
Wet Bulb: 53FR.H.: 68%

Inspecting these sockets, I noticed quite a bit of skips, holidays, and pin holes that needed to be
addressed. I talked to Mike Gaya and showed him some of the locations where I had discovered the most
blatant oversight. I told him that unlike I had done in the past; I was not going to go through the trouble of
marking all the individual sockets for him. That would be their duty as QC of the job. I have reminded
Tony, Mike Gaya, and James Brockman on more than one occasion that Jim & I have been their QC
personnel in addition to being QAs. Anyhow, I told Mike Gaya that I would help him by giving him the
Panel Point locations of the sockets that needed to be repaired, instead. It is up to him and his painters, I
added, to find those sockets.

I finished off my inspection on the South Span sockets for the holidays, skips, pinholes, etc, that received
the PEGALINK primer and came up with my list of the sockets that Certified needs to address. Following
the conclusion of that task, I inspected damage on the coating of all Phase 1 sockets, one more time. This
was to confirm if more damage has been done by the ABF ironworkers in the since Saturday, June 16,
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2012. Also inspected, were those sockets that did not have friction clamps installed during my first round
of inspection. I completed my inspection by 17:30 and returned to the office to revise my “Socket Damage
Assessment” spreadsheet with the new findings.

The following is a list of all the Phase III sockets that were found to exhibit deficiencies during the
application of PEGALINK primer:
South Main Span
@ PP 76: Damage to the primer/Holidays/No wood Blocks
@PPs 68, 64, 60, and 56: Holidays of various degrees from missing the entire top or bottom to small ones;
South Side Span
@ PP 36: Holiday Galore;
@ PP 32: Holidays;
@ PP 28: Holidays and pin holes;
@ PP 24: Holidays;
@ pp20: Holidays, pin holes, and shadows;
@ PP 16: Skips and Holiday Galore
@ PP12: Holidays
This encompasses the entire Phase III sockets! It should be noted that the sockets for the Phase III
located on North spans of the bridge have not been painted with the primer, but with 2 coats of Wasser
(MC Zinc 100) for the damage to the galvanized paint.

Following my return to the office, I completed my spreadsheet and sent it to Warren, Roman, and Brian
Boal at 18:00. I have attached this two-page summary to my diary.

Bid Item: 067 C-PWS-076.06704-0120F4 Install & Adjust PWS 76-80

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-086.06704-0120F4 Install & Adjust PWS 86-90

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-091.06704-0120F4 Install & Adjust PWS 91-95

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-006.06704-0120F4 Install & Adjust PWS 6-10

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM Rick SalcidoPainter 8.00 0.00 0.00 8.00

JNM Ron MorganPainter 8.00 0.00 0.00 8.00

APP Victor RuizPainter 8.00 0.00 0.00 8.00

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR Mike GayaPainter 0.00 0.00 0.00 0.00

JNM Brandon GayaPainter 0.00 0.00 0.00 0.00

Attachment

NorthSideSpan-PanelPoint30 (1) NorthMain Span-Pane lPoint66 (1)
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